This electronic collection of documents is provided
for the convenience of the user

and is Not a Certified Document -

The documents contained herein were originally issued

and sealed by the individuals whose names and license
numbers appear on each page, on the dates appearing

with their signature on that page.
This file or an individual page
shall not be considered a certified document.




(r Va "V N)

STATE OF NORTH CAROLINA

DIVISION OF HIGHWAYS
TRANSPORTATION MANAGEMENT PLAN

INDEX OF SHEETS

TMP-1B THRU 1C

AND LEGEND

SHEET NO. TITLE
TMP - 1 TITLE SHEET, VICINITY MAP, AND INDEX OF SHEETS
TMP- 1A LIST OF APPLICABLE ROADWAY STANDARD DRAWINGS

TRANSPORTATION OPERATIONS PLAN: (MANAGEMENT

TMP-1

NANCF-DATANProj\3 70153 _Central DDC_20l6\Pro]\U-24I12ANTMPNTcp\U-2412A_TC_TMP_OlL.dgn

3/30/2018
User:bis82185

STRATEGIES AND GENERAL NOTES)
TMP-2 THRU 2K TEMPORARY TRAFFIC CONTROL DETOUR DETAILS w
Gl ;Il FORD CO! ;N l Y TMP-3 THRU 3C TEMPORARY TRAFFIC CONTROL PHASING

TMP -4 TEMPORARY TRAFFIC CONTROL OVERVIEW OF AREAS N
TMP-5 THRU 15 TEMPORARY TRAFFIC CONTROL AREA 1 DETAILS N
TMP-16 THRU 17 TEMPORARY TRAFFIC CONTROL AREA 3 DETAILS

TMP-18 THRU 19 TEMPORARY TRAFFIC CONTROL AREA 4 DETAILS “
TMP-20 THRU 21 TEMPORARY TRAFFIC CONTROL AREA 5 DETAILS N
TMP -22 TEMPORARY TRAFFIC CONTROL AREA 6 DETAILS

TMP-23 THRU 24 TEMPORARY TRAFFIC CONTROL AREA 7 DETAILS |
TMP -25 TEMPORARY TRAFFIC CONTROL AREA 8 DETAILS b

JAMESTOWN
POP. 3,042

LOCATION: SR-1486 /SR-412]1 (GREENSBORO/HIGH
POINT ROAD) FROM PROPOSED US 3l
BYPASS TO WEST OF SR 1480 (VICKREY
CHAPEL ROAD)
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STRUCTURES, CULVERT, & SIGNALS
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END PROJECT
U-2412A
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MAP |

N.C.D.O.T. WORK ZONE TRAFFIC CONTROL
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ROADWAY STANDARD DRAWINGS

THE FOLLOWING ROADWAY STANDARDS AS SHOWN IN "ROADWAY STANDARD DRAWINGS" -
N.C. DEPARTMENT OF TRANSPORTATION - RALEIGH, N.C., DATED JANUARY 2018
ARE APPLICABLE TO THIS PROJECT AND BY REFERENCE HEREBY ARE CONSIDERED

A PART OF THESE PLANS:

STD.

NO.

1101.
.02
.03
.04
.05
.11
1110.
1110.
1115.
1130.
1135.
1145,
1150.
1160.
1165.
1180.
1205.
1205.
1205.
1205.
1205.
1205.
.09

1101
1101
1101
1101
1101

1205

1205.
1205.
1205.
1250.
1251.

01

01
02
01
01
01
01
01
01
01
01
01
02
03
04
05
08

10
12
13
01
01

TITLE

WORK ZONE ADVANCE WARNING SIGNS
TEMPORARY LANE CLOSURES
TEMPORARY ROAD CLOSURES
TEMPORARY SHOULDER CLOSURES
WORK ZONE VEHICLE ACCESSES
TRAFFIC CONTROL DESIGN TABLES
STATIONARY WORK ZONE SIGNS
PORTABLE WORK ZONE SIGNS
FLASHING ARROW BOARDS

DRUM

CONES

BARRICADES

FLAGGING DEVICES

TEMPORARY CRASH CUSHION

WORK VEHICLE LIGHTING SYSTEMS AND TMA DELINEATION
SKINNY -DRUM

PAVEMENT MARKINGS - LINE TYPES AND OFFSETS

PAVEMENT MARKINGS - TWO-LANE AND MULTI-LANE ROADWAYS
PAVEMENT MARKINGS - EXITS AND ENTRANCE RAMPS
PAVEMENT MARKINGS - INTERSECTIONS

PAVEMENT MARKINGS - TURN LANES

PAVEMENT MARKINGS - SYMBOLS AND WORD MESSAGES
PAVEMENT MARKINGS - PAINTED ISLANDS

PAVEMENT MARKINGS - SCHOOL AREAS

PAVEMENT MARKINGS - BRIDGES

PAVEMENT MARKINGS - LANE REDUCTIONS

RAISED PAVEMENT MARKERS - INSTALLATION SPACING
RAISED PAVEMENT MARKERS - PERMANENT AND TEMPORARY

U-2412A TMP - 1A
GENERAL TRAFFIC CONTROL DEVICES
<= DIRECTION OF TRAFFIC FLOW rezrrs
: <. BARRICADE (TYPE III)
<%=  DIRECTION OF PEDESTRIAN TRAFFIC FLOW A_ CONE
“““““ EXIST. PVMT. o DRUM SKINNY DRUM © TUBULAR MARKER
= = NORTH ARROW -~~~ TEMPORARY CRASH CUSHION

PROPOSED PVMT.
— "~~~ TEMP. SHORING (LOCATION PURPOSES ONLY)

WORK AREA

REMOVAL

WEDGING

TEMPORARY PAVEMENT

PROJ. REFERENCE NO. SHEET NO.

FLASHING ARROW BOARD
FLAGGER

LAW ENFORCEMENT

< QEJ TRUCK MOUNTED ATTENUATOR (TMA)
< CHANGEABLE MESSAGE SIGN

TEMPORARY SIGNING

k] PORTABLE SIGN

}— STATIONARY SIGN
O STATIONARY OR PORTABLE SIGN

PAVEMENT MARKERS

SIGNALS
; 5 =i CRYSTAL /CRYSTAL
& EXISTING @|PROPOSED @?ﬁTEMPORARY | CRYSTAL/RED
: ) ®|p € YELLOW/YELLOW
PAVEMENT MARKINGS PAVEMENT MARKING SYMBOLS
EXISTING LINES 1 §¢ PAVEMENT MARKING SYMBOLS
— TEMPORARY LINES ‘\
TEMPORARY PAVEMENT MARKING
ITEM SYMBOL DESCRIPTION
PAINT (24") P4 WHITE STOPBAR
PAINT (4") P8 2 FT. - 6 FT. WHITE MINISKIP
PA WHITE EDGELINE
PC 10 FT. WHITE SKIP
PD 3 FT. - 9 FT. WHITE MINISKIP
PE WHITE SOLID LANE LINE
PF 10 FT. YELLOW SKIP
PH YELLOW SINGLE CENTER
PI YELLOW DOUBLE CENTER
PAINT (8") PN WHITE GORE LINE
PP YELLOW DIAGONAL
PS WHITE DIAGONAL
PAINT MARKING SYMBOLS QA LEFT TURN ARROW
QB RIGHT TURN ARROW
Qc STRAIGHT ARROW
QD COMBO. STRAIGHT/LEFT
QE COMBO. STRAIGHT/RIGHT
QP MERGE ARROW
TEMPORARY RAISED PAVEMENT MARKERS MH YELLOW & YELLOW
MI CRYSTAL & RED
MJ YELLOW & RED
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MANAGEMENT
STRATEGIES

THE PROJECT WILL BE DIVIDED INTO AREAS. THE PROGRESS OF CONSTRUCTION
IN EACH AREA WILL BE INDEPENDENT OF ALL OTHER AREAS WITH THE EXCEPTION
OF LIMITS ON -Y- CLOSURES AND THE OPENING OF THE BYPASS.

AREA 1

PHASE I

TRAFFIC WILL BE MAINTAINED IN THE EXISTING PATTERN. A TEMPORARY SIGNAL
WILL BE INSTALLED TO RELOCATE THE EXISTING POLES OUTSIDE OF THE
PROPOSED WIDENING. THE -L- WIDENING WILL BE CONSTRUCTED USING LANE

CLOSURES WITH AM AND PM PEAK HOUR TIME RESTRICTIONS ON GREENSBORO ROAD.

PHASE II

TRAFFIC WILL BE MAINTAINED IN A TEMPORARY TWO LANE, TWO WAY PATTERN

ON -L- AND -Y-. A TEMPORARY SIGNAL WILL BE INSTALLED AT THE
INTERSECTION OF -L-, -Y1-, AND -Y2-. TRAFFIC WILL BE PLACED IN THE
FINAL PATTERN ON -Y1-. TRAFFIC WILL BE MAINTAINED IN THE EXISTING
PATTERN ON -Y2-. -YA- WILL BE MAINTAINED IN A TEMPORARY TWO LANE,

TWO WAY PATTERN. THE PROPOSED WORK WILL BE COMPLETED USING LANE
CLOSURES. -YC- WILL BE CLOSED TO TRAFFIC AT -YA-. A TEMPORARY ACCESS
WILL BE PROVIDED

PHASE III

-YC- WILL OPEN IN THE FINAL PATTERN. THE TEMPORARY ACCESS FROM -L- TO
GREENSBORO RD. WILL BE CLOSED. -L- AND -Y- WILL BE WEDGED USING LANE
CLOSURES WITH AM AND PM PEAK HOUR TIME RESTRICTIONS. -Y1- AND -RPD-

WILL BE CONSTRUCTED USING LANES CLOSURES. -Y3- ACCESS TO GREENSBORO

ROAD WILL BE SEVERED AND TEMPORARY ACCESS FROM -Y4- WILL BE PROVIDED

VIA THE EAST BOUND LANES OF -L-.

AREA 2
THE PROPOSED ROADWAY SECTION WILL BE CONSTRUCTED AWAY FROM TRAFFIC.

AREA 3
TRAFFIC WILL BE MAINTAINED IN A TWO LANE, TWO WAY PATTERN ON -Y4-.
THE PROPOSED WORK WILL BE COMPLETED USING LANE CLOSURES.

AREA 4
TRAFFIC WILL BE MAINTAINED IN A TWO LANE, TWO WAY PATTERN ON -Y5-.
THE PROPOSED WORK WILL BE COMPLETED USING LANE CLOSURES.

AREA 5

TRAFFIC WILL BE MAINTAINED IN A TWO LANE, TWO WAY PATTERN ON -Y7-.
THE PROPOSED WORK WILL BE COMPLETED USING LANE CLOSURES AND ONE
WEEKEND ROAD CLOSURE WITH AN ICT. -Y7- CANNOT BE CLOSED CONCURRENTLY
WITH -Y8- OR -Y10-.

AREA 6
TRAFFIC WILL BE MAINTAINED ON AN OFFSITE DETOUR FOR -Y8- UNTIL THE
WORK IS COMPLETED. -Y8- CANNOT BE CLOSED CONCURRENTLY WITH -Y7- OR
-Y10-.

AREA 7

TRAFFIC WILL BE MAINTAINED IN A TWO LANE, TWO WAY PATTERN ON -Y10-.
THE PROPOSED WORK WILL BE COMPLETED USING LANE CLOSURES AND ONE
ROAD CLOSURE WITH AN ICT. -Y10- CANNOT BE CLOSED DURING THE SCHOOL
YEAR. -Y10- CANNOT BE CLOSED CONCURRENTLY WITH -Y7- OR -Y8-.

AREA 8

TRAFFIC WILL BE MAINTAINED IN THE EXISTING PATTERN ON VICKERY CHAPEL
ROAD. A TEMPORARY SIGNAL WILL BE INSTALLED TO RELOCATE THE EXISTING
POLES OUTSIDE OF THE PROPOSED WIDENING. THE WORK WILL BE COMPLETED
USING LANE CLOSURES.

GENERAIL NOTES

CHANGES MAY BE REQUIRED WHEN PHYSICAL DIMENSIONS IN THE DETAIL
DRAWINGS, STANDARD DETAILS, AND ROADWAY DETAILS ARE NOT ATTAINABLE TO
MEET FIELD CONDITIONS OR RESULT IN DUPLICATE OR UNDESIRED OVERLAPPING
OF DEVICES. MODIFICATION MAY INCLUDE: MOVING, SUPPLEMENTING, COVERING,
OR REMOVAL OF DEVICES AS DIRECTED BY THE ENGINEER.

THE FOLLOWING GENERAL NOTES APPLY AT ALL TIMES FOR THE DURATION OF THE
CONSTRUCTION PROJECT EXCEPT WHEN OTHERWISE NOTED IN THE PLAN OR
DIRECTED BY THE ENGINEER.

TIME RESTRICTIONS
A) DO NOT CLOSE OR NARROW TRAVEL LANES AS FOLLOWS:

ROAD NAME DAY AND TIME RESTRICTIONS

SR 1486 (GREENSBORO RD) MONDAY THROUGH FRIDAY

7:00 AM TO 9:00 AM AND 4:00 PM TO 6:00 PM
MONDAY THRU FRIDAY (DURING OFFICIAL SCHOOL
DAYS PER GUILFORD COUNTY SCHOOLS CALENDAR)
7:00 AM TO 9:00 AM

SR 1355 (HARVEY RD)

B) DO NOT CLOSE OR NARROW TRAVEL LANES DURING HOLIDAYS AND SPECIAL
EVENTS AS FOLLOWS:

ROAD NAME
SR 1486 (GREENSBORO RD)

HOLIDAY

1. FOR ANY UNEXPECTED OCCURRENCE THAT CREATES UNUSUALLY HIGH
TRAFFIC VOLUMES, AS DIRECTED BY THE ENGINEER.

2. FOR NEW YEAR'S, BETWEEN THE HOURS OF 6:00 AM DECEMBER 31st
AND 7:00 PM JANUARY 2ND. IF NEW YEAR'S DAY IS ON A FRIDAY,
SATURDAY, SUNDAY, OR MONDAY THEN UNTIL 7:00 PM THE FOLLOWING
TUESDAY .

3. FOR EASTER, BETWEEN THE HOURS OF 6:00AM THURSDAY AND 7:00 PM
MONDAY .

4. FOR MEMORIAL DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND
7:00 PM TUESDAY.

5. FOR INDEPENDENCE DAY, BETWEEN THE HOURS OF 6:00 AM THE DAY
BEFORE INDEPENDENCE DAY AND 7:00 PM THE DAY AFTER
INDEPENDENCE DAY.

IF INDEPENDENCE DAY IS ON A FRIDAY, SATURDAY, SUNDAY OR
MONDAY THEN BETWEEN THE HOURS OF 6:00 AM THE THURSDAY BEFORE
INDEPENDENCE DAY AND 7:00 PM THE TUESDAY AFTER INDEPENDENCE
DAY .

6. FOR LABOR DAY, BETWEEN THE HOURS OF 6:00 AM FRIDAY AND
7:00 PM TUESDAY.

7. FOR THANKSGIVING DAY, BETWEEN THE HOURS OF 6:00 AM TUESDAY
AND 7:00 PM MONDAY.

8. FOR CHRISTMAS, BETWEEN THE HOURS OF 6:00 AM THE FRIDAY BEFORE
THE WEEK OF CHRISTMAS DAY AND 7:00 PM THE FOLLOWING TUESDAY
AFTER THE WEEK OF CHRISTMAS.

9. FOR THE FURNITURE MARKETS, BETWEEN 7:00 P.M. ONE DAY BEFORE
THE FURNITURE MARKETS AND 6:00 A.M. ONE DAY AFTER THE

PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP-1B

LANE AND SHOULDER CLOSURE REQUIREMENTS

D) REMOVE LANE CLOSURE DEVICES FROM THE LANE WHEN WORK IS NOT BEING
PERFORMED BEHIND THE LANE CLOSURE OR WHEN A LANE CLOSURE IS NO
LONGER NEEDED OR AS DIRECTED BY THE ENGINEER.

E) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN 15 FT OF AN
OPEN TRAVEL LANE, CLOSE THE NEAREST OPEN SHOULDER USING ROADWAY
STANDARD DRAWING NO. 1101.04 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL OR A LANE CLOSURE IS INSTALLED.

F) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO AN UNDIVIDED FACILITY AND WITHIN 5 FT OF AN OPEN
TRAVEL LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY
STANDARD DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY
BARRIER OR GUARDRAIL.

WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING ON THE SHOULDER
ADJACENT TO A DIVIDED FACILITY AND WITHIN 10 FT OF AN OPEN TRAVEL
LANE, CLOSE THE NEAREST OPEN TRAVEL LANE USING ROADWAY STANDARD
DRAWING NO. 1101.02 UNLESS THE WORK AREA IS PROTECTED BY BARRIER
OR GUARDRAIL.

G) WHEN PERSONNEL AND/OR EQUIPMENT ARE WORKING WITHIN A LANE OF
TRAVEL OF AN UNDIVIDED OR DIVIDED FACILITY, CLOSE THE LANE
ACCORDING TO THE TRANSPORTATION MANAGEMENT PLANS, ROADWAY
STANDARD DRAWINGS, OR AS DIRECTED BY THE ENGINEER. CONDUCT THE
WORK SO THAT ALL PERSONNEL AND/OR EQUIPMENT REMAIN WITHIN THE
CLOSED TRAVEL LANE.

H) DO NOT WORK SIMULTANEOUSLY WITHIN 15 FT ON BOTH SIDES OF AN OPEN
TRAVELWAY, RAMP, OR LOOP WITHIN THE SAME LOCATION UNLESS
PROTECTED WITH GUARDRAIL OR BARRIER.

I) DO NOT INSTALL MORE THAN ONE LANE CLOSURE IN ANY DIRECTION ON ALL
ROADS.

PAVEMENT EDGE DROP OFF REQUIREMENTS

J) BACKFILL AT A 6:1 SLOPE UP TO THE EDGE AND ELEVATION OF EXISTING
PAVEMENT IN AREAS ADJACENT TO AN OPENED TRAVEL LANE THAT HAS AN
EDGE OF PAVEMENT DROP-OFF AS FOLLOWS:

BACKFILL DROP-OFFS THAT EXCEED 2 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS OF 45 MPH OR GREATER.

BACKFILL DROP-OFFS THAT EXCEED 3 INCHES ON ROADWAYS WITH POSTED
SPEED LIMITS LESS THAN 45 MPH.

BACKFILL WITH SUITABLE COMPACTED MATERIAL, AS APPROVED BY THE
ENGINEER, AT NO EXPENSE TO THE DEPARTMENT.

K) DO NOT EXCEED A DIFFERENCE OF 2 INCHES IN ELEVATION BETWEEN OPEN
LANES OF TRAFFIC FOR NOMINAL LIFTS OF 1.5 INCHES. INSTALL ADVANCE
WARNING "UNEVEN LANES" SIGNS (W8-11) (1500 FEET) IN ADVANCE AND
A MINIMUM OF EVERY HALF MILE THROUGHOUT THE UNEVEN AREA.

TRAFFIC PATTERN ALTERATIONS

L) NOTIFY THE ENGINEER THIRTY (30) CALENDAR DAYS PRIOR TO ANY
TRAFFIC PATTERN ALTERATION.

FURNITURE MARKETS.

C) DO NOT CONDUCT ANY HAULING OPERATIONS AGAINST THE FLOW OF
TRAFFIC OF AN OPEN TRAVELWAY UNLESS THE HAULING OPERATION
IS PROTECTED BY BARRIER OR GUARDRAIL OR AS DIRECTED BY THE
ENGINEER.
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GENERAIL NOTES

SIGNING

M)

N)

0)

P)

Q)

INSTALL ADVANCE WORK ZONE WARNING SIGNS WHEN WORK IS WITHIN 40 FT
FROM THE EDGE OF TRAVEL LANE AND NO MORE THAN THREE (3) DAYS
PRIOR TO THE BEGINNING OF CONSTRUCTION.

PROVIDE SIGNING AND DEVICES REQUIRED TO CLOSE THE ROAD ACCORDING
TO THE ROADWAY STANDARD DRAWINGS AND TRANSPORTATION MANAGEMENT
PLANS.

PROVIDE SIGNING REQUIRED FOR THE OFF-SITE DETOUR ROUTE AS SHOWN
IN THE TRANSPORTATION MANAGEMENT PLANS.

COVER OR REMOVE ALL SIGNS AND DEVICES REQUIRED TO CLOSE THE ROAD
WHEN ROAD CLOSURE IS NOT IN OPERATION.

COVER OR REMOVE ALL SIGNS REQUIRED FOR THE OFF-SITE DETOUR WHEN
THE DETOUR IS NOT IN OPERATION.

ENSURE ALL NECESSARY SIGNING IS IN PLACE PRIOR TO ALTERING ANY
TRAFFIC PATTERN.

INSTALL BLACK ON ORANGE ''DIP'" SIGNS (W8-2) AND/OR "BUMP" SIGNS
(W8-1) (1500 FEET) IN ADVANCE OF THE UNEVEN AREA, OR AS DIRECTED
BY THE ENGINEER.

TRAFFIC CONTROL DEVICES

R)

S)

T)

WHEN LANE CLOSURES ARE NOT IN EFFECT SPACE CHANNELIZING DEVICES
IN WORK AREAS NO GREATER IN FEET THAN TWICE THE POSTED SPEED
LIMIT (MPH) EXCEPT, 10 FT ON-CENTER IN RADII, AND 3 FT OFF THE
EDGE OF AN OPEN TRAVELWAY. REFER TO STANDARD SPECIFICATIONS FOR
ROADS AND STRUCTURES SECTIONS 1130 (DRUMS), 1135 (CONES) AND
1180 (SKINNY DRUMS) FOR ADDITIONAL REQUIREMENTS.

PLACE TYPE III BARRICADES, WITH "ROAD CLOSED" SIGN R11-2
ATTACHED, OF SUFFICIENT LENGTH TO CLOSE ENTIRE ROADWAY.

PLACE ADDITIONAL SETS OF THREE CHANNELIZING DEVICES PERPENDICULAR
TO THE EDGE OF TRAVELWAY ON 500 FT CENTERS WHEN UNOPENED LANES
ARE CLOSED TO TRAFFIC.

PAVEMENT MARKINGS AND MARKERS

U)

V)

W)

X)

Y)

INSTALL TEMPORARY PAVEMENT MARKINGS AND TEMPORARY PAVEMENT
MARKERS ON INTERIM LAYERS OF PAVEMENT AS FOLLOWS:

ROAD NAME MARKING MARKER
ALL ROADS PAINT TEMPORARY RAISED

PLACE ONE APPLICATION OF PAINT FOR TEMPORARY TRAFFIC PATTERNS.
PLACE A SECOND APPLICATION OF PAINT SIX (6) MONTHS AFTER THE
INITIAL APPLICATION AND EVERY SIX MONTHS AS DIRECTED BY THE
ENGINEER.

TIE PROPOSED PAVEMENT MARKING LINES TO EXISTING PAVEMENT MARKING
LINES.

REMOVE /REPLACE ANY CONFLICTING/DAMAGED PAVEMENT MARKINGS AND
MARKERS BY THE END OF EACH DAY'S OPERATION.

TRACE THE PROPOSED MONOLITHIC ISLAND LOCATIONS WITH PROPER COLOR
PAVEMENT MARKINGS PRIOR TO INSTALLATION. PLACE DRUMS TO DELINEATE
ANY MONOLITHIC ISLANDS BEFORE INSTALLATION.

MISCELLANEOUS

Z) LAW ENFORCEMENT MAY BE USED TO MAINTAIN TRAFFIC THROUGH THE
WORK AREA AND/OR INTERSECTIONS AS DIRECTED BY THE ENGINEER.

AA) IN THE EVENT A TIE-IN CANNOT BE MADE IN ONE DAY'S TIME, BRING THE
TIE-IN AREA TO AN APPROPRIATE ROADWAY ELEVATION AS DETERMINED BY
THE ENGINEER. PLACE BLACK ON ORANGE "LOOSE GRAVEL" SIGNS (W8-7)
AND BLACK ON ORANGE ''PAVEMENT ENDS' SIGNS (W8-3) (1500 FEET)
AND (1000 FEET) RESPECTIVELY IN ADVANCE OF THE UNEVEN AREAS. USE
DRUMS TO DELINEATE THE EDGE OF ROADWAY ALONG UNPAVED AREAS.

BB) ALL CURB RAMP LOCATIONS SHALL BE DERIVED FROM STATIONING SHOWN ON
PAVEMENT MARKING PLANS OR AS DIRECTED BY THE ENGINEER IN
COORDINATION WITH THE SIGNING AND DELINEATION UNIT.

PROJ. REFERENCE NO. SHEET NO.
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PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP -2
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PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP - 2A
_ -Y8- STA. 12425+ -
e S S o
=
H — o - > oc ! - ! - w
2 - B o = & e 500" +/- 500 +/ X 1500" +/ - 500" +/ -
® — - w = = = © < i B
®L & o 2 z 5 < = G
! (] — 7)) &) — o !
T T.@ T 4 & & > \ 7 @T'
- N e H \ -
S ®_|_ \ 1 - = SR 1352 | X . @ 7 m 2 S RIVER RD — —
\ ® T , o
T s B OAKDALE RD — — an E<:> — — "~ _| _|
e : ® © '“ o ® % 3y @ 0
. —~®  g&% g 3 o ®
< — EES > & %
= o D H [5) <
: | 28%F g 500" +/- 500" +/- < =
= £ _Y8- STA. 18+50+/- L2 q
o L
= =>
&0 <
<§( T
<
4 N\ 4 N\
OAKDALE | sp.4 OAKDALE | sp.4
ROAD DETOUR ROAD ROAD ROAD ROAD ROAD | ** *°°[ ROAD | ** **°
\ ) . J/ hﬂ4-'f3 /\
CLOSED AHEAD CLOSED CLOSED CLOSED CLOSED —— s —— s ETOR) 247 X 18"
AHEAD 1000 FT 500 FT AHEAD AHEAD 24" X 12" 24" X 12"
=] V6-1 L =) | M6-1 R
W20-3 W20-2 W20-3 W20-3 W20-3 W20-3 21" X 15" 21" X 15"
48" X 48" 48" X 48" 48" X 48" 48" X 48" 48" X 48" 48" X 48"
SP-4L SP-4R
NEXT LEFT) &% . [NEXT RIGAT) S+
R11-4 R11-4 R11-2
60" X 30" 60" X 30" 48" X 30"

ﬂ ROAD CLOSED \ “ ROAD
TO
(. THRU TRAFFIC . “ CLOSED

TYPE III BARRICADE TYPE III BARRICADE TYPE III BARRICADE(S)

O () ©

ROAD CLOSED
TO
THRU TRAFFIC
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SIGN NUMBER:
TYPE:
QUANTITY:

SIGN WIDTH:
HEIGHT:

TOTAL AREA:

BORDER TYPE:

RECESS

WIDTH
RADII

:1.5"

SD-1
D

BACKG COLOR:

COPY COLOR:

Fluorescent Orange
Black

DESIGN BY: PJJ
PROJECT ID: U-2412A

CHECKED BY: RWT
DIV: DIV 7

DATE: Dec 14, 2017

SEE PLANS

SYMBOL

X Y WID | HT

3,'6"
2,'6"
8.8 Sq.Ft.

INSET
: 0.47"

: 0.63"

6.75"

MAT'L: 0.080"

NO. Z BARS:
LENGTH:

(2.0 mm) ALUMINUM

OAKDALE | -

4.5"

2,-6"

1. Legend and border shall be direct applied black

USE NOTES: 1

y2

non-reflective sheeting.

2. Background shall be NC GRADE B fluoresent orange

retroreflective sheeting.

6"C

6.75"

—

BORDER
R=1.5"

TH=0.63"
IN=0.47"

6.5" 29" 6.5"

Spacing Factor is 1 unless specified otherwise
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SIGN NUMBER: SD-4 BACKG COLOR: Fluorescent Orange | DESIGN BY: S Coleman CHECKED BY: D Bissette Mar 12, 2018
TYPE: STATIONARY  COPY COLOR: Black PROJECT ID: U-2412A LOCATION: DIV 7 DIV: DIV
QUANTITY: SEE PLANS SYMBOL X Y WID HT
SIGN WIDTH: 4'-0"
HEIGHT: 2'-0"
TOTAL AREA: 8.0 Sq.Ft.
BORDER TYPE: INSET | 40
RECESS: 0.38" P N
WIDTH: 0.63"
o GREENSBORO
NO. Z BARS: MAT'L: 0.080" (2.0 mm) ALUMINUM :
LENGTH: T
™~
USE NOTES: 1,2 R OAD
1. Legend and border shall be direct applied black A\ ¥ )
non-reflective sheeting. | ‘ ‘ |
2. Background shall be NC GRADE B fluorescent orange BORDER o5~ 39.97 ~7.05”
retroreflective sheeting. §;1§65”
IN=0.38"

Spacing Factor is 0.7 for Greensboro
Spacing Factor is 1.0 for Road

LETTER POSITIONS

Letter spacings are to start of next letter o g
G R £ £ N S B O R O C 2000
4.1 4.2 4.1 3.8 5.8 4.1 4.1 4 4.4 4 5.9 4.1 59.9
R O A D C 2000
150.7 1 4.5 4.5 4.7 5.4 1157 16.6

FILENAME: U-2412A_TC_TMP_O2E

NORTH CAROLINA D.O.T. SIGN DETAIL

PROJ. REFERENCE NO.

SHEET NO.

U-2412A

TMP - 2E

DocuSigned by:
APPROVED: E)W;,L . Bisoette
F30C814C54B3430...

DATE: 3/30/2018

PO Box 700
M Fuquay-Varina, NC 27526
(919) 552-2253
M (919) 552-2254 (Fax)
MOTT www.mottmac.com/americas

MACDONALD 1 /CENSE NO. F-0669

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

PLANS PREPARED FOR THE NCDOT BY:

TEMPORARY TRAFFIC CONTROL
SPECIAL SIGN DESIGN
GREENSBORO RD DETOUR




NANCF-DATANProj\N370153_Central DDC_20l6\ProJ\U-2412ZANTMPNTcp\U-24I2A_TC_TMP_02F.dgn

3/30/2018
User::bis82185

PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP - 2F

NSOR

Millis Rd

0O
Q)
—=
@)
—

Millis Rd @
N
O

/]
—
N
@)
O

N Scientific st

DETOUR ROUTE

(SEE TMP-2G FOR SIGN LEGEND) BSUSS ‘96
‘N
2] A »
¢ /
< c Vax
S > 1350 & 1351 o
] N S N
~ ©
0 § < > DocuSigned by:
? X 1437 g APPROVED: [@M I, Bissstte
< S DATE: 3/30/2018 “\“3\‘;\“‘67\"5'0'7}",,
T S
.'. N .'. E :
1355 “seaL 7t 2| M ek o | TEMPORARY TRAFFIC CONTROL
— 030864 ; 3 ECE
1334 SEAL i & | M DILLON RD DETOUR
Il, L e eenenese NN
'l"/gu n/i n?}?\s“\\‘
DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED




3/30/2018

NANCF-DATANProj\N370153_Central DDC_20l6\ProJ]\U-24I2ANTMPNTcp\U-2412A_TC_TMP_02G.dgn

User::bis82185

PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP - 2G
()
oc
-Y7- STA. 17+00+/ - B
— o
we n < @
= : 2 z
2 | O % a 500' +/-500" +/-
= n < > E.’j 1500' +/ - 500" +/-
ok T i V- A
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[ [ []
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SIGN NUMBER: SD-3 BACKG COLOR: Fluorescent Orange DESIGN BY: S Coleman CHECKED BY: D Bissette Mar 14, 2018
TYPE: STATIONARY COPY COLOR: Black PROJECT ID: U-2412A DIV: 7
QUANTITY: SEE PLANS SYMBOL X Y WID HT
SIGN WIDTH: 3'-0"
HEIGHT: 2'-6" o
TOTAL AREA: 7.5 Sq.Ft. B 5 —0 _
BORDER TYPE: INSET 7 N I
RECESS: 0.38" ™~
WIDTH: 0.63" e
. 1.5" D I L L 0 N “:
"no. " O
NO. Z BARS: MATL: 0.080" (2.0 mm) ALUMINUM i@ }k
LENGTH: | L0
- A
o I
USE NOTES: 1,2 ‘fQ
NE
1. Legend and border shall be direct applied black Lo
non-reflective sheeting. F§
2. Background shall be NC GRADE B fluorescent orange A\ N k=
retroreflective sheeting. |
— rrl 99 == Ty
SORDER 15 75 22.5 6.75
R=1.2
TH=0.63"
IN=0.38"

Spacing Factor is 1 unless specified otherwise
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PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP - 2J
= Y10- STA. 14+50+/-
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T w |« o o
(&) 2 ()] (] ocC
> o a 2} o
o n | 8 = S
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36" X 30" 36" X 30"
ROAD DETOUR ROAD ROAD ROAD ROAD ROAD ROAD
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AHEAD 1000 FT 24" X 12" 24" X 12"
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W20-3 W20-2 W20-3 W20-3 W20-3 W20-3 21" X 15" 21" X 15"
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SP-4L SP-4R
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R11-4 R11-4 R11-2
60" X 30" 60" X 30" 48" X 30"
[] [] [] [l
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SIGN NUMBER: SD-2 BACKG COLOR: Fluorescent Orange . -
_ _ . 9¢ | DESIGN BY: PJJ CHECKED BY: RWT DATE: Dec 14, 2017
TYPE: D COPY COLOR: ac PROJECT ID: U-2412A DIV: DIV 7
QUANTITY: SEE PLANS SYMBOL X Y WID HT
SIGN WIDTH: 3'-0"
HEIGHT: 2'-6"
TOTAL AREA: 7.5 Sq.Ft.
3’_0"
BORDER TYPE: INSET —_— =
RECESS: 0.47"
WIDTH: 0.63" 6.75"
RADII: 1.5"
MAT'L: "2 ALUMINUM 6"C
NO. Z BARS: : 0.080" (2.0 mm) U U <
LENGTH: © 4.5"
| ROAD |-
USE NOTES: 1,2
6.75"
1. Legend and border shall be direct applied black L
non-reflective sheeting.
2. Background shall be NC GRADE B fluoresent orange BORDER 5.6" 24.8" 5.6"
retroreflective sheeting. R=1.5" - - -
TH=0.63"
IN=0.47"
Spacing Factor is 1 unless specified otherwise

LETTER POSITIONS

Letter locations are panel edge to lower left corner ot Lo
H A R ' E Y C 2000
5.6 9.8 [14.5 18.4 23 |26.6 24.8
R 0 A D C 2000
9.7 14 |18.2 |22.9 16.6

FILENAME: U2412A_tmp_sign_design2

NORTH CAROLINA D.O.T. SIGN DETAIL

PROJ. REFERENCE NO.

SHEET NO.

U-2412A

TMP - 2K

DocuSigned by:
APPROVED: @%um—

F30C814C54B3430...

DATE: 3/30/2018

DOCUMENT NOT CONSIDERED FINAL
UNLESS ALL SIGNATURES COMPLETED

PLANS PREPARED FOR THE NCDOT BY:
PO Box 700
M Fuquay-Varina, NC 27526
(919) 552-2253
M (919) 552-2254 (Fax)
MOTT www.mottmac.com/americas

MACDONALD 1 /CENSE NO. F-0669

TEMPORARY TRAFFIC CONTROL
SPECIAL SIGN DESIGN
HARVEY RD DETOUR




3/30/2018

NANCF-DATANProj\N3 70153 _Central DDC_20l6\Pro\U-24I12ANTMPNTcp\U-24[2A_TC_TMP_03.dgn

User::bis82185

PHASING

RETURN TRAFFIC TO THE EXISTING PATTERN AT THE END OF EACH WORK PERIOD
UNLESS OTHERWISE NOTED IN THE PHASING OR DIRECTED BY THE ENGINEER.

AREA 1

PHASE I

STEP 1.

STEP 2.

STEP 3.

STEP 4.

STEP 5.

STEP 6.

STEP 7.

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
INSTALL WORK ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.0f1
SHEET 3 OF 3)

USING RSD 1101.02, SHEETS 1, 3, AND 7 OF 14 AS NEEDED,

BEGIN INSTALLATION OF THE FOLLOWING:

-PHASE I TEMPORARY TRAFFIC SIGNAL AT THE INTERSECTION OF -L-
STATION 14+99+/-, -Y1- STATION 16+00+/-, AND -Y2- STATION
10+00+/-. (SEE SIGNAL PLANS)

-PROPOSED TRAFFIC SIGNAL AT THE INTERSECTION OF -L- STATION
25+69+/- AND -Y- STATION 10+00+/-. (SEE SIGNAL PLANS)

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
BEGIN CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO,
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE
FOLLOWING LOCATIONS AND AS SHOWN ON SHEETS TMP-5 THRU TMP-8:
-L- FROM STATION 11+50+/- TO STATION 33+00+/ -

-Y- FROM STATION 10+00+/- TO STATION 22+02+/ -

-Y2- FROM STATION 10+00+/- TO STATION 13+30+/-

-Y3- FROM STATION 13+65+/- TO STATION 14+30+/-

-Y3- FROM STATION 15+50+/- TO STATION 19+00+/-

-YA- FROM STATION 10+12+/- TO STATION 13+00+/-

SR 1486 GREENSBORO RD TURN AROUND (LT OF -L- STA 20+90)

USING RSD 1101.02, SHEETS 2 AND 3 OF 14 AS NEEDED, BEGIN
CONSTRUCTION OF THE TEMPORARY PAVEMENT SECTIONS IN THE
FOLLOWING LOCATIONS AND AS SHOWN ON SHEETS TMP-5 AND TMP-6:
-L- FROM STATION 19+40+/- TO STATION 19+80+/-

-L- FROM STATION 24+40+/- TO STATION 25+19+/ -

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
CONSTRUCT THE PROPOSED ROADWAY SECTION -SERV- FROM STATION
10+00+/- TO STATION 12+75+/- UP TO, BUT NOT INCLUDING THE
FINAL LAYER OF SURFACE COURSE AND AS SHOWN ON SHEET TMP-5.

OPEN -SERV- TO TRAFFIC AND CLOSE THE EXISTING DRIVEWAY TO
PARCEL 13 LOCATED AT -L- STATION 19+85+/- AS SHOWN ON SHEET
TMP-5.

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
COMPLETE THE FOLLOWING:

INSTALLATION OF PHASE I TEMPORARY SIGNAL AT THE INTERSECTION
OF -L-, -Y1-, AND -Y2- AND ACTIVATE THE SIGNAL. (SEE SIGNAL
PLANS)

CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE FOLLOWING
LOCATIONS AND AS SHOWN ON SHEETS TMP-5 THRU TMP-8:

-L- FROM STATION 11+50+/- TO STATION 26+50+/ -

-Y- FROM STATION 10+00+/- TO STATION 22+02+/-

-Y2- FROM STATION 10+00+/- TO STATION 13+30+/-

CONSTRUCTION OF THE PROPOSED TEMPORARY PAVEMENT IN THE
FOLLOWING LOCATIONS AND AS SHOWN ON SHEETS TMP-5 AND TMP-6:
-L- FROM STATION 19+40+/- TO STATION 19+80+/-

-L- FROM STATION 24+40+/- TO STATION 25+19+/-

STEP 8.

PHASE II

STEP 1.

STEP 2.

STEP 3.

STEP 4.

PHASE III

STEP 1.

STEP 2.

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
WORK CONTINUOSLY AND COMPLETE THE FOLLOWING:

INSTALL TEMPORARY PAVEMENT MARKINGS IN THE FOLLOWING
LOCATIONS AND AS SHOWN ON SHEETS TMP-15 THRU TMP-17:
-L- FROM STATION 11+50+/- TO STATION 26+50+/ -
-Y- FROM STATION 10+00+/- TO STATION 22+02+/ -

INSTALL TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATIONS
ON -Y2- FROM STATION 10+00+/- TO STATION 13+30+/-. (SEE
PAVEMENT MARKING PLANS)

SHIFT THE PHASE I TEMPORARY SIGNAL HEADS AT THE INTERSECTION
OF -L-, -Y1-, AND -Y2- TO THE PHASE II PATTERN. (SEE SIGNAL
PLANS)

SHIFT TRAFFIC INTO THE PHASE II PATTERN AS SHOWN ON SHEETS
TMP-9 THRU TMP-11.

USING RSD 1101.03, SHEETS 1 AND 2 OF 9 AND SHEETS TMP-2C
THRU TMP-2E, CLOSE -YC- (GREENSBORO RD) TO TRAFFIC AND
COMPLETE THE CONSTRUCTION OF -YC- FROM STATION 13+00+/- TO
STATION 16+00+/- UP TO, BUT NOT INCLUDING THE FINAL LAYER OF
SURFACE COURSE AND AS SHOWN ON TMP-11.

PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION
AND REOPEN -YC- (GREENSBORO RD) TO TRAFFIC AS SHOWN ON
TMP-15. (SEE PAVEMENT MARKING PLANS)

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
COMPLETE CONSTRUCTION OF -YA- FROM STATION 10+12+/- TO
STATION 13+00+/- UP TO, BUT NOT INCLUDING THE FINAL LAYER OF
SURFACE COURSE AND AS SHOWN ON SHEET TMP-11.

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
COMPLETE THE CONSTRUCTION OF THE PROPOSED SR 1486 GREENSBORO
RD TURN AROUND (LT OF -L- STA 20+90) UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE AND AS SHOWN ON
SHEET TMP-9.

CLOSE THE GREENSBORO RD AT -L- STA. 19+47+/-. REMOVE THE
EXISTING PAVEMENT, AND INSTALL GUARDRAIL AND GUARDRAIL END
UNITS AS SHOWN ON TMP-13. (SEE ROADWAY PLANS)

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, CLOSE -Y3- AT
-L- AND PLACE TRAFFIC ON A TEMPORARY TWO LANE, TWO WAY
DETOUR ON THE EAST BOUND SIDE OF -L- AS SHOWN ON SHEETS
TMP-14 AND TMP-17.

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
COMPLETE CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO,
BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE
FOLLOWING LOCATIONS AND AS SHOWN ON SHEETS TMP-13 THRU
TMP-15:

-L- FROM STATION 11+50+/- TO STATION 20+50+/ -

-Y1- FROM STATION 12+05+/- TO STATION 16+00+/ -

-Y3- FROM STATION 13+65+/- TO STATION 14+30+/-

-Y3- FROM STATION 15+50+/- TO STATION 19+00+/ -

-RPD- FROM STATION 10+00+/- TO STATION 12+75+/ -

STEP 3.

STEP 4.

STEP 5.

STEP 6.

PROJ. REFERENCE NO.

SHEET NO.

U-2412A

TMP-3

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,

COMPLETE THE INSTALLATION OF THE FOLLOWING:

-PROPOSED TRAFFIC SIGNAL AT THE INTERSECTION OF -L- STATION
14+99+/-, -Y1- STATION 16+00+/-, AND -Y2- STATION 10+00+/-
-PROPOSED TRAFFIC SIGNAL AT THE INTERSECTION OF -L- STATION
25+69+/- AND -Y- STATION 10+00+/-

KEEP ALL SIGNAL HEADS COVERED OR OPERATE THEM IN FLASH MODE,
AS DIRECTED BY THE ENGINEER.

UPON COMPLETING ALL OTHER AREAS AND UPON APPROVAL BY THE
ENGINEER, USING RSD 1101.02 SHEETS 1, 2, 3, AND 7 OF 14 AS
NEEDED AND WORKING IN A CONTINUOS MANNER, COMPLETE THE
FOLLOWING:

PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL PATTERN IN
THE FOLLOWING LOCATIONS: (SEE PAVEMENT MARKING PLANS)
-L- FROM STATION 11+50+/- TO STATION 33+00+/ -

-Y- FROM STATION 10+00+/- TO STATION 22+02+/ -

-Y1- FROM STATION 12+05+/- TO STATION 16+00+/ -

-Y2- FROM STATION 10+00+/- TO STATION 13+30+/-

-Y3- FROM STATION 13+65+/- TO STATION 14+30+/ -

-Y3- FROM STATION 15+50+/- TO STATION 19+00+/ -

-YA- FROM STATION 10+12+/- TO STATION 13+00+/ -

-RPD- FROM STATION 10+00+/- TO STATION 12+75+/-

SR 1486 GREENSBORO RD TURN AROUND (LT OF -L- STA 20+90)

ACTIVATE THE PROPOSED TRAFFIC SIGNALS AT THE FOLLOWING

LOCATIONS:

- THE INTERSECTION OF -L- STATION 14+99+/-,
16+00+/-, AND -Y2- STATION 10+00+/ -

- THE INTERSECTION OF -L- STATION 25+69+/- AND -Y- STATION
10+00+/ -

-Y1- STATION

REMOVE ALL DRUMS AND BARRICADES CLOSING -L- AND OPEN ALL
ROADWAYS TO THE FINAL TRAFFIC PATTERN.

USING RSD 1101.02 SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED
PLACE THE FINAL LAYER OF SURFACE COURSE AND THE FINAL
PAVEMENT MARKINGS IN THE FOLLOWING LOCATIONS: (SEE PAVEMENT
MARKING PLANS)

-L- FROM STATION 11+50+/- TO STATION 33+00+/ -

-Y- FROM STATION 10+00+/- TO STATION 22+02+/ -

-Y1- FROM STATION 12+05+/- TO STATION 16+00+/ -

-Y2- FROM STATION 10+00+/- TO STATION 13+30+/-

-Y3- FROM STATION 13+65+/- TO STATION 14+30+/ -

-Y3- FROM STATION 15+50+/- TO STATION 19+00+/ -

-YA- FROM STATION 10+12+/- TO STATION 13+00+/ -

-RPD- FROM STATION 10+00+/- TO STATION 12+75+/ -

SR 1486 GREENSBORO RD TURN AROUND (LT OF -L- STA 20+90)

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES.
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AREA 2

STEP 1.

STEP 2.

STEP 3.

STEP 4.

AREA 3

PHASE I

STEP 1.

STEP 2.

STEP 3.

STEP 4.

PHASE II

STEP 1.

WORKING AWAY FROM TRAFFIC, CONSTRUCT THE FOLLOWING PROPOSED
ROADWAY SECTIONS UP TO, BUT NOT INCLUDING THE FINAL LAYER OF
SURFACE COURSE:

-L- FROM STATION 33+00+/ -
-L- FROM STATION 60+00+/ -
-L- FROM STATION 80+00+/ -
-L- FROM STATION 114+00+/ -
-L- FROM STATION 149+00+/ -
-L- FROM STATION 183+00+/ -

TO STATION 58+00+/ -

TO STATION 78+00+/ -

TO STATION 111+00+/ -
TO STATION 146+00+/ -
TO STATION 180+00+/ -
TO STATION 207+00+/ -

WORKING AWAY FROM TRAFFIC, PLACE THE FINAL LAYER OF SURFACE

COURSE AND THE FINAL PAVEMENT MARKINGS:

-L- LEFT FROM OF STATION 33+00+/- TO STATION 58+00+/ -
(NOTE: CONTINUE TO MAINTAIN ACCESS TO -Y3- IN THE EAST
BOUND LANES USING REMOVABLE TAPE.)

-L- FROM STATION 60+00+/- TO STATION 78+00+/ -

-L- FROM STATION 80+00+/- TO STATION 111+00+/-

-L- FROM STATION 114+00+/- TO STATION 146+00+/ -

-L- FROM STATION 149+00+/- TO STATION 180+00+/ -

-L- FROM STATION 183+00+/- TO STATION 207+00+/ -

UPON APPROVAL BY THE ENGINEER, OPEN ALL ROADWAYS TO THE
FINAL TRAFFIC PATTERN.

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK
ZONE TRAFFIC CONTROL DEVICES.

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, INSTALL WORK
ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01 SHEET 3 OF 3)

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN
CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT NOT
INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE FOLLOWING
LOCATIONS AND AS SHOWN ON SHEET TMP-16:

-L- FROM STATION 58+00+/- TO STATION 60+00+/ -

-Y4- FROM STATION 10+00+/- TO STATION 24+00+/ -

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN
INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE
INTERSECTION OF -L- STATION 58+97+/- AND -Y4- STATION
17+50+/-. (SEE SIGNAL PLANS)

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, CLOSE -Y4A-
(ORVILLE ROAD) AT STATION 10+65+/- AS SHOWN ON TMP-9.
REMOVE THE EXISTING PAVEMENT AND INSTALL THE PROPOSED
GUARDRAIL AND GUARDRAIL END UNITS. (SEE ROADWAY PLANS)

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, COMPLETE THE
FOLLOWING:

- CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE
FOLLOWING LOCATIONS AND AS SHOWN ON SHEET TMP-17:

-L- FROM STATION 58+00+/- TO STATION 60+00+/ -
(NOTE: MAINTAIN -Y3- ACCESS IN THE EAST BOUND LANES.)
-Y4- FROM STATION 10+00+/- TO STATION 24+00+/ -

- PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION ON
-Y4- FROM STATION 10+00+/- TO STATION 24+00+/-. (SEE
PAVEMENT MARKING PLANS)

CLOSE THE PROPSED TURNING LANES ON -Y4- WITH DRUMS AS
SHOWN ON SHEET TMP-17.

PHASE III

STEP 1.

STEP 2.

STEP 3.

AREA 4

PHASE I

STEP 1.

STEP 2.

STEP 3.

PHASE II

STEP 1.

- COMPLETE THE INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL
AT THE INTERSECTION OF -L- STATION 58+97+/- AND -Y4-
STATION 17+50+/-. (SEE SIGNAL PLANS)

KEEP ALL SIGNAL HEADS COVERED OR OPERATE THEM IN FLASH
MODE, AS DIRECTED BY THE ENGINEER.

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, PLACE THE FINAL
LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT MARKINGS IN
THE FOLLWING LOCATIONS:
-L- FROM STATION 58+00+/- TO STATION 60+00+/ -

(NOTE: MAINTAIN -Y3- ACCESS IN THE EAST BOUND LANES.)
-Y4- FROM STATION 10+00+/- TO STATION 24+00+/ -
KEEP THE PROPSED TURNING LANES ON -Y4- CLOSED WITH DRUMS AS
SHOWN ON SHEET TMP-17.

UPON APPROVAL BY THE ENGINEER, ACTIVATE THE PROPOSED TRAFFIC
SIGNAL AT THE INTERSECTION OF -L- STATION 58+97+/- AND -Y4-
STATION 17+50+/-, REMOVE ALL DRUMS AND BARRICADES CLOSING
-L- AND THE -Y4- TURNING LANES, AND OPEN ALL ROADWAYS TO THE
FINAL TRAFFIC PATTERN.

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK
ZONE TRAFFIC CONTROL DEVICES.

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, INSTALL WORK
ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01 SHEET 3 OF 3)

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN
CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY SECTIONS UP
TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND
AS SHOWN ON SHEET TMP-18:
-L- FROM STATION 78+00+/ -
-Y5- FROM STATION 10+00+/ -
-Y5A- FROM STATION 10+00+/ -
-Y5B- FROM STATION 10+00+/ -

TO STATION 80+00+/ -

TO STATION 26+00+/ -
TO STATION 11+50+/ -
TO STATION 13+00+/ -

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN
INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE
INTERSECTION OF -L- STATION 78+90+/- AND -Y5- STATION
18+73+/-. (SEE SIGNAL PLANS)

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, COMPLETE THE
FOLLOWING:

- CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE
FOLLOWING LOCATIONS AND AS SHOWN ON SHEET TMP-19:

-L- FROM STATION 78+00+/- TO STATION 80+00+/ -

-Y5- FROM STATION 10+00+/- TO STATION 26+00+/ -
-Y5A- FROM STATION 10+00+/- TO STATION 11+50+/-
-Y5B- FROM STATION 10+00+/- TO STATION 13+00+/ -

PHASE III

STEP 1.

STEP 2.

STEP 3.

AREA 5

PHASE I

STEP 1.

STEP 2.

STEP 3.

STEP 4.

PROJ. REFERENCE NO.

SHEET NO.

U-2412A

TMP -3A

- PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION ON
THE FOLLOWING PROPOSED ROADWAY SECTIONS: (SEE PAVEMENT
MARKING PLANS)

-Y5- FROM STATION 10+00+/- TO STATION 26+00+/ -
-Y5A- FROM STATION 10+00+/- TO STATION 11+50+/-
-Y5B- FROM STATION 10+00+/- TO STATION 13+00+/-

CLOSE THE PROPOSED TURNING LANES ON -Y5- WITH DRUMS AS
SHOWN ON SHEET TMP-19.

- COMPLETE THE INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL
AT THE INTERSECTION OF -L- STATION 78+90+/- AND -Y5-
STATION 18+73+/-. (SEE SIGNAL PLANS)

KEEP ALL FINAL SIGNAL HEADS COVERED OR OPERATE THEM IN
FLASH MODE, AS DIRECTED BY THE ENGINEER.

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, PLACE THE FINAL
LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT MARKINGS IN
THE FOLLOWING LOCATIONS:
-L- FROM STATION 78+00+/ -
-Y5- FROM STATION 10+00+/-
-Y5A- FROM STATION 10+00+/ -
-Y5B- FROM STATION 10+00+/ -

TO STATION 80+00+/ -

TO STATION 26+00+/ -
TO STATION 11+50+/ -
TO STATION 13+00+/ -

KEEP THE PROPSED TURNING LANES ON -Y5- CLOSED WITH DRUMS AS
SHOWN ON SHEET TMP-19.

UPON APPROVAL BY THE ENGINEER, ACTIVATE THE PROPOSED TRAFFIC
SIGNAL AT THE INTERSECTION OF -L- STATION 78+90+/- AND -Y5-
STATION 18+73+/-, REMOVE ALL DRUMS AND BARRICADES CLOSING
-L- AND THE -Y5- TURNING LANES, AND OPEN ALL ROADWAYS TO THE
FINAL TRAFFIC PATTERN.

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK
ZONE TRAFFIC CONTROL DEVICES.

USING RSD 1101.02, SHEET 1, 2, 3,
INSTALL WORK ZONE ADVANCE WARNING SIGNS.
SHEET 3 OF 3)

and 7 OF 14 AS NEEDED,
(SEE RSD 1101.01

USING RSD 1101.02, SHEET 1, 2, 3, and 7 OF 14 AS NEEDED,
BEGIN CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY
SECTIONS UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE
COURSE AND AS SHOWN ON SHEET TMP-20:

-L- FROM STATION 111+00+/- TO STATION 114+00+/-

-Y7- FROM STATION 16+50+/- TO STATION 32+60+/ -

USING RSD 1101.02, SHEET 1, 2, 3, and 7 OF 14 AS NEEDED,
BEGIN INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE
INTERSECTION OF -L- STATION 112+33+/- AND -Y7- STATION
21+15+/-. (SEE SIGNAL PLANS)

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED CLOSE MISTY
WATERS LANE AS SHOWN ON TMP-20. REMOVE THE EXISTING
PAVEMENT FOR CONSTRUCTION OF -L- SLOPE. (SEE ROADWAY PLANS)
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PHASE II

INTERMEDIATE CONTRACT TIME

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF AREA 5 PHASE II
STEP 1 BETWEEN THE HOURS OF FRIDAY AT 7:00 P.M. AND THE FOLLOWING
MONDAY AT 6:00 A.M. THE CONTRACTOR SHALL NOT CLOSE TWO OR MORE OF THE
FOLLOWING ROADS; SR-1352 (OAKDALE RD), SR-1334 (DILLON RD), OR

SR-1355 (HARVEY RD) CONCURRENTLY.

STEP 1. USING RSD 1101.03, SHEETS 1 AND 2 OF 9 AND SHEETS TMP-2F
THRU TMP-2H, CLOSE -Y7- (DILLON RD) TO TRAFFIC AND COMPLETE
THE CONSTRUCTION OF -Y7- FROM STATION 21+00+/- TO STATION
30+00+/- UP TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE

COURSE.

PLACE TEMPORARY PAVEMENT MARKINGS IN THE EXISTING LOCATION
AND REOPEN -Y7- (DILLON RD) TO TRAFFIC.
STEP 2. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, COMPLETE THE
FOLLOWING:

- CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE
FOLLOWING LOCATIONS AND AS SHOWN ON SHEET TMP-21:

-L- FROM STATION 111+00+/- TO STATION 114+00+/ -
-Y7- FROM STATION 16+50+/- TO STATION 32+60+/ -

- PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION ON
-Y7- FROM STATION 16+50+/- TO STATION 32+60+/-. (SEE
PAVEMENT MARKING PLANS)

CLOSE THE PROPOSED TURNING LANES ON -Y7- WITH DRUMS AS
SHOWN ON SHEET TMP-21.

- COMPLETE THE INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL
AT THE INTERSECTION OF -L- STATION 112+33+/- AND -Y7-
STATION 21+15+/-. (SEE SIGNAL PLANS)

KEEP ALL FINAL SIGNAL HEADS COVERED OR OPERATE THEM IN FLASH
MODE, AS DIRECTED BY THE ENGINEER.

PHASE III
STEP 1. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, PLACE THE FINAL
LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT MARKINGS IN
THE FOLLOWING LOCATIONS:

-L- FROM STATION 111+00+/- TO STATION 114+00+/ -
-Y7- FROM STATION 16+50+/- TO STATION 32+60+/ -

KEEP THE PROPOSED TURNING LANES ON -Y7- CLOSED WITH DRUMS AS
SHOWN ON SHEET TMP-21.
STEP 2. UPON APPROVAL BY THE ENGINEER, ACTIVATE THE PROPOSED TRAFFIC
SIGNAL AT THE INTERSECTION OF -L- STATION 112+33+/- AND -Y7-
STATION 21+15+/-, REMOVE ALL DRUMS AND BARRICADES CLOSING
-L- AND THE -Y7- TURNING LANES, AND OPEN ALL ROADWAYS TO THE
FINAL TRAFFIC PATTERN.
STEP 3. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK
ZONE TRAFFIC CONTROL DEVICES.

AREA 6

STEP 1. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, INSTALL WORK
ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01 SHEET 3 OF 3)

STEP 2. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN

CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY SECTIONS UP
TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND
AS SHOWN ON SHEET TMP-22:

-L- FROM STATION 146+00+/- TO STATION 149+00+/ -

-Y8- FROM STATION 12+25+/- TO STATION 13+73+/-

-Y8- FROM STATION 16+14+/- TO STATION 17+10+/-

PROJ. REFERENCE NO.

SHEET NO.

U-2412A

TMP -3B

PHASE II

INTERMEDIATE CONTRACT TIME

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF AREA 7 PHASE II
STEP 1 BETWEEN FOUR (4) DAYS AFTER THE OFFICIAL LAST DAY OF JAMESTOWN
MIDDLE SCHOOL AND ONE (1) WEEK BEFORE THE OFFICIAL FIRST DAY OF
JAMESTOWN MIDDLE SCHOOL. THE CONTRACTOR SHALL NOT CLOSE TWO OR MORE
OF THE FOLLOWING ROADS; SR-1352 (OAKDALE RD), SR-1334 (DILLON RD), OR
SR-1355 (HARVEY RD) CONCURRENTLY.

INTERMEDIATE CONTRACT TIME

THE CONTRACTOR SHALL COMPLETE THE WORK REQUIRED OF AREA 6 STEPS 3 THRU
7 IN TWO HUNDRED SEVENTY (270) CONSECUTIVE CALENDAR DAYS. THE
CONTRACTOR SHALL NOT CLOSE TWO OR MORE OF THE FOLLOWING ROADS: SR-1352
(OAKDALE RD), SR-1334 (DILLON RD), OR SR-1355 (HARVEY RD)
CONCURRENTLY.

STEP 3. USING RSD 1101.03, SHEET 1 OF 9 AND SHEETS TMP-2 THRU TMP-2B
CLOSE -Y8- (OAKDALE RD) TO TRAFFIC FROM STATION 12+25+/- TO

STATION 17+10+/-.

WORKING AWAY FROM TRAFFIC CONSTRUCT THE FOLLOWING:

- PROPOSED -Y8- STRUCTURE FROM STATION 13+91+/- TO STATION
16+00+/ -

- PROPOSED -Y8- ROADWAY SECTIONS FROM STATION 12+25+/- TO
STATION 13+91+/- AND FROM STATION 16+00+/- TO STATION
17+70+/ -

STEP 4.

WORKING AWAY FROM TRAFFIC PLACE THE FINAL LAYER OF SURFACE
COURSE ON -Y8- FROM STATION STATION 12+25+/- TO STATION
13+91+/- AND FROM STATION 16+00+/- TO STATION 17+70+/-.

STEP 5.

WORKING AWAY FROM TRAFFIC PLACE THE FINAL PAVEMENT MARKINGS
AND PAVEMENT MARKERS ON -Y8- FROM STATION STATION 12+25+/-
TO STATION 17+10+/-. (SEE PAVEMENT MARKING PLANS)

STEP 6.

STEP 7. OPEN -Y8- (OAKDALE RD) TO TRAFFIC AND REMOVE ALL WORK ZONE

TRAFFIC CONTROL DEVICES.

AREA 7

PHASE I
STEP 1. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, INSTALL WORK
ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01 SHEET 3 OF 3)
STEP 2. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN
CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY SECTIONS UP
TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND
AS SHOWN ON SHEET TMP-23:

-L- FROM STATION 180+00+/- TO STATION 183+00+/ -

-Y10- FROM STATION 14+65+/- TO STATION 32+00+/-

-Y10B- FROM STATION 10+00+/- TO STATION 12+65+/ -

STEP 3. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, BEGIN
INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE
INTERSECTION OF -L- STATION 181+66+/- AND -Y10- STATION
21+32+/-. (SEE SIGNAL PLANS)

STEP 1. USING RSD 1101.03, SHEET 1 OF 9 AND SHEETS TMP-2I THRU
TMP-2K, CLOSE -Y10- (HARVEY RD) TO TRAFFIC AND COMPLETE THE

FOLLOWING:

- CONSTRUCTION OF THE PROPOSED ROADWAY SECTIONS UP TO, BUT
NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE IN THE
FOLLOWING LOCATIONS AND AS SHOWN ON SHEET TMP-24:

-Y10- FROM STATION 14+65+/- TO STATION 32+00+/-
-Y10B- FROM STATION 10+00+/- TO STATION 12+50+/ -

- PLACE TEMPORARY PAVEMENT MARKINGS IN THE FINAL LOCATION ON
THE FOLLOWING PROPOSED ROADWAY SECTIONS: (SEE PAVEMENT
MARKING PLANS)

-Y10- FROM STATION 14+65+/- TO STATION 32+00+/ -
-Y10B- FROM STATION 10+00+/- TO STATION 12+50+/ -

CLOSE THE PROPOSED TURNING LANES ON -Y10- WITH DRUMS AS
SHOWN ON TMP-24.

- REOPEN -Y10- (HARVEY RD) TO TRAFFIC.

STEP 2. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, COMPLETE THE
FOLLOWING:

- CONSTRUCTION OF -L- FROM STATION 180+00+/- TO STATION
183+00+/- UP TO, BUT NOT INCLUDING THE FINAL LAYER OF
SURFACE COURSE IN THE FOLLOWING LOCATIONS AND AS SHOWN ON
SHEET TMP-24.

- INSTALLATION OF THE PROPOSED TRAFFIC SIGNAL AT THE
INTERSECTION OF -L- STATION 181+66+/- AND -Y10- STATION
21+32+/-. (SEE SIGNAL PLANS)

KEEP THE PROPSED TURNING LANES ON -Y10- CLOSED WITH DRUMS AS
SHOWN ON SHEET TMP-21.

KEEP ALL FINAL SIGNAL HEADS COVERED OR OPERATE THEM IN FLASH
MODE, AS DIRECTED BY THE ENGINEER.

PHASE III
STEP 1. USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, PLACE THE FINAL
LAYER OF SURFACE COURSE AND THE FINAL PAVEMENT MARKINGS IN
THE FOLLOWING LOCATIONS:

-L- FROM STATION 180+00+/- TO STATION 183+00+/ -

-Y10- FROM STATION 14+65+/- TO STATION 32+00+/ -
-Y10B- FROM STATION 10+00+/- TO STATION 12+50+/ -

KEEP THE PROPSED TURNING LANES ON -Y10- CLOSED WITH DRUMS AS
SHOWN ON SHEET TMP-22.
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STEP 2.

STEP 3.

AREA 8

STEP 1.

STEP 2.

STEP 3.

STEP 4.

STEP 5.

UPON APPROVAL BY THE ENGINEER, ACTIVATE THE PROPOSED TRAFFIC
SIGNAL AT THE INTERSECTION OF -L- STATION 181+66+/- AND
-Y10- STATION 21+32+/-, REMOVE ALL DRUMS AND BARRICADES
CLOSING -L- AND THE -Y7- TURNING LANES, AND OPEN ALL
ROADWAYS TO THE FINAL TRAFFIC PATTERN.

USING RSD 1101.02, SHEET 1 OF 14 AS NEEDED, REMOVE ALL WORK
ZONE TRAFFIC CONTROL DEVICES.

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
INSTALL WORK ZONE ADVANCE WARNING SIGNS. (SEE RSD 1101.01,
SHEET 3 OF 3)

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
COMPLETE THE FOLLOWING:

INSTALLATION OF THE PROPOSED TEMPORARY TRAFFIC SIGNAL AT THE
INTERSECTION OF -L- STATION 208+98+/- AND -Y11- STATION
18+17+/-. (SEE SIGNAL PLANS)

CONSTRUCTION OF THE FOLLOWING PROPOSED ROADWAY SECTIONS UP
TO, BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE AND
AS SHOWN ON SHEET TMP-25:

-L- FROM STATION 207+00+/- TO STATION 214+47+/ -

-Y11- FROM STATION 19+33+/- TO STATION 23+20+/-

KEEP THE PROPOSED TURNING LANES ON -L- AND -Y11- CLOSED WITH
DRUMS AS SHOWN ON SHEET TMP-25.

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
COMPLETE THE INSTALLATION OF THE PROPOSED FINAL TRAFFIC
SIGNAL AT THE INTERSECTION OF -L- STATION 208+98+/- AND
-Y11- STATION 18+17+/-. COVER ALL FINAL TRAFFIC SIGNAL
HEADS. (SEE SIGNAL PLANS)

UPON APPROVAL BY THE ENGINEER AND USING RSD 1101.02, SHEETS
1, 2, 3, AND 7 OF 14 AS NEEDED, COMPLETE THE FOLLOWING IN A
CONTINUOUS OPERATION:

PLACE THE FINAL LAYER OF SURFACE COURSE, THE FINAL PAVEMENT
MARKINGS, AND THE FINAL PAVEMENT MARKERS IN THE FOLLOWING
LOCATIONS:

-L- FROM STATION 207+00+/- TO STATION 214+47+/ -

-Y11- FROM STATION 19+33+/- TO STATION 23+20+/ -

ACTIVATE THE PROPOSED TRAFFIC SIGNAL AT THE INTERSECTION OF
-L- STATION 208+98+/- AND -Y11- STATION 18+17+/-.

REMOVE ALL DRUMS AND BARRICADES CLOSING -L-, AND OPEN ALL
ROADWAYS TO THE FINAL TRAFFIC PATTERN.

USING RSD 1101.02, SHEETS 1, 2, 3, AND 7 OF 14 AS NEEDED,
REMOVE ALL WORK ZONE TRAFFIC CONTROL DEVICES.

PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP-3C
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PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP -4

AREA 3 AREA 5

—
)]
=
-L- STA 58+00 +/- TO STA 60+00 +/- oS L -L- STA 111400 +/- TO STA 114+00 +/-
. (SEE SHEETS TP-16 AND TWP-17) > E Y7 STA 16450 +/- TO STA S1375 +/-
2 ( - -17) Lo (SEE SHEETS TMP-20 AND TMP-21)
Z N
o
o
LO
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o AREA 2 ,_(',é?k':, -L- STA 78+00 +/- TO STA 80+00 +/-
AREA 1 >k -Y5- STA 10+00 +/- TO STA 26+00 +/-
-L- STA 33+00 +/- TO STA 58+00 +/- = (SEE SHEETS TMP-18 AND TMP-19)
-L- STA 60+00 +/- TO STA 78+00 +/- ? 5
-L- STA 11+50 +/- TO STA 33+00 +/- -L- STA 80+00 +/- TO STA 111+00 +/- @
(SEE SHEETS TMP-5 THRU TMP-15) -L- STA 114+00 +/- TO STA 146400 +/- =
-L- STA 149+00 +/- TO STA 180+00 +/- ~
-L- STA 183+00 +/- TO STA 207+00 +/-
C) END TIP PROJECT U-2412A
BEGIN TIP PROJECT U-2412A C) -L- STA 208+98.89
-L- STA 11+50.00 AREA 6 LOE Q
I a
Ox >
-L- STA 146+00 +/- TO STA 149+00 +/- — —
-Y8- STA 12425 +/- TO STA 17+70 +/- >oz )
(SEE SHEETS TMP-22) B
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AREA 8

-L- STA 207+00 +/- TO STA 208+99 +/-
(SEE SHEETS TMP-25)

SR 1445
.
.~ (HETHWOOD DR)

AREA 7

-L- STA 180+00 +/- TO STA183+00 +/-
-Y10- STA 14+65 +/- TO STA 32+00 +/-
(SEE SHEETS TMP-23 AND TMP-24)
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U-2412A TMP -5
Lt S S—
\f*// / N e T
DGR / Yl .
NN Ve
NN o ° 1
BEGIN CONSTRUCTION S e e
-Y1SU&12?Eﬂ} v/ / .
)
BEGIN PAVING / / | -L- STA. 19+08+/-
-Y1- STA. 12+75+/-__“\\\%L\ / | -SERV- STA. 10+00+/-
| // )| -
N / ! T
e / ’_‘|—__ — // // // // // o
@) ( ~ ] // ( C /S
CD @y/ D n ] IA" n // //
BEGIN CONSTRUCTION y ) / ANAN NN\ I
-RPD- STA. 10+25 [amy e < ! < e o) ] Lo
| | ‘ h 4 M / /
N | w ANNNANN ;o
) e s iy 1 il I I
o = B AN
Q_ s H H H
n | PHASE I |
\ NS PEHNG
SERV- STA. 12+30+/-
I \ L / \\\\\
\\ f\::::::f, END TEMPORARY PAVEMENT._
| V -L- STA. 19+80+/- )
1 —L BEGIN TEMPORARY PAVEMENT B
55 \ / -L- STA. 19+40+{:~§442/SF7/// AN
-L- STA. 12+15+/- -L- STA. 14+99+/- | 7‘\(”
"RPD- STA. 12+75+/- -Y1- STA. 16+00+/- P S N S
-Y2- STA. 10+00+/- /f/i::fiziif::iiifL/i:j -
BEGIN PROJECT ;if T E — -
-L- STA. 11+50+/- ' — -
BT ////T;f;/////////i:i — VIR
— - L —-®
2y — /;;fff‘%‘ \ —
P _—e
o ¢ |
- e
/ ] -L- STA. 19+08+/- \
2 | E -SERV- STA. 10+00+/ -
//.7/ Vs 77/
o |
./ E; \iw // A
/Lé/\\, D / . S\ T 48" X 30 .
« X ' . | NN\ roan T
| INB N\ oy,
Iz - ANNNNNGL L2 24
/étj’, / // //// K\ . . ) TYPE III BARRICADE(S)
G / /W END PAVING
/EE / | / -SERV- STA. 12+30+/-
R
— % END CONSTRUCTION J
= -SERV- STA. 12+75+/-

-Y2- STA.

END CONSTRUCTION
-Y2- STA. 13+30+/-

13+25+/ -
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=

\

-L- STA. 26+50+/ -

-L- STA. 25+69+/ -
-Y- STA. 10+00+/ -

END TEMPORARY PAVEMENT
-L- STA. 25+19+/-

BEGIN TEMPORARY PAVEMENT
-L- STA. 24+36+/- (1654 SF)

BEGIN CONSTRUCTION ./

-Y3- STA. 13+65+/-
W
o
END CONSTRUCTION
-Y3- STA. 14+30+/-

-L- STA. 31+59+/-

/

|
L,
|

PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP-6

| —

-Y3- STA. 15+50+/- rr
N
[

TYPE III BARRICADE(S)

-

TYPE III BARRICADE(S)

_Y3- STA. 19400k /-
END CONSTRUCTION
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PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP -7

BEGIN CONSTRUCTION
-YA- STA. 10+12+/-

—

—
-YA STA. 11+75+/-
-YC- STA. 16+24+/-

’ END CONSTRUCTION / \
-Y- STA. 22+02+/-/ \

: ,

BEGIN PAVING
-YA- STA. 10+50+/-

BEGIN CONSTRUCTION
-YC- STA. 13+00+/-

\\-\YL-\\\STA.\ 15+50+/'///
- -YA-\@TA.\13+09+4-

<
~
~
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12.0' 12.0'

-

EXISTING

11
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| ] | ] | | |

EXISTING
11.0’
-]

12.0' 12.0' 12.

SECTION
-L- STA.

A - A
17+00+/ -

SECTION
-Y2- STA.

11.0'3.0"  18.0' i'
e

SECTION
-Y- STA.

B - B
11+50+/ -

C - C
17+00+/ -
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PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP -9

| W / /

\\\ /)
SO //
N

N A
/
BEGIN CONSTRUCTION J// | \

-Y1 STA. 12+05+/-

Gl

| 29'+/- RIGHT OF '{L-
Ny | STA- 19+75+/-

|
|
o /. o
/ I | - _
|
|
|

BEGIN PAVING
-Y1- STA. 12+75+/ -

BEGIN CONSTRUCTION
-RPD- STA. 10+25

TYPE III BARRICADE(S)

ol

END 590" SHIFTING
TAPER 28.0" LT.
-L- STA. 17+00+\ -

/' B9+/- RT OF -L- |
[/ STA. 19+95+/- |

15

-L- STA. 14+99+/-
-Y1- STA. 16+00+/ -
-Y2- STA. 10+00+/-

-L- STA. 12+15+/-
-RPD- STA. 12+75+/-

BEGIN PROJECT
-L- STA. 11+50+/-

] Y _L- STA. 1945

BEGIN 500’ SHIFTING

Tt ) §
4 L TAPER 20.0' RT. \ "~ . o ,
@ @ \ _L- STA. 15+64+) - @ @ o o o =~ -t \',é“
/) @ A @ .! W W
@ - :]»9 : ° S &
@ A | = 357 ~
Ry
| 3
s

_—Q

MESSAGE MESSAGE
NO. 1 NO. 2

TRAFFIC | MAX SAFE

/ END-500" SHIFTING
| r B 7\'/ | TAPER 50.0' RT.
/ )\ ’ C% [J -L- STA. 20+64+/-
SHIFT SPEED I / /Eg ) -L- STA. 19+08+/ -
AHEAD | 25 MPH / {7 ~/ & / ﬂ EB -SERV- STA. 10+00+/ -
(CHANGEAQ%ENMESSAGEW // L\ Lg / Lc,")l // -
VoL N 4
749 I | g |
Y7 2 S ' o
7 7 =, /Lalj //
// 4// Q\J /’g // END PAVING ~
Yy o>= | = -SERV- STA. 12+30+/-
7/ m o ' = S
// /// ENDS 500 FT" TO A QD | / o END CONSTRUCTION
e Y STATIONARY WORK S -SERV- STA. 12+75+/-

y . i
// %/ ?EIEIES%GNéLsSI/:- / END PAVING
/ / / . . / / -Y2- STA' 13+25+/ - DocuSigned by:
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v

|

PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP-10

12400 BEGIN CONSTRUCTION o/ |®
H LINE -Y- STA. -Y3- STA. 13+65+/- o =
MATGC -11
( EE T™MP ) w /\\¥
o | — =
END CONSTRUCTION [Ej )
-Y3- STA. 14+30+/- o
BEGIN 590’ TAPER \ ./ L
29.8' RT. \\ o iﬁa -
™
"L STA. 22490+~ -L- STA. 26+50+/- "Lo SIA. 314594/ e
— -Y3- STA. 15+5o+/-'_“r
: BEGIN 295’ RADIUS e — A,
N 42.4' RT. e . —
AT s TSV NS TT T T wTeY 'S SUUOUUY
\\\\ V7 )\ )\ )\ )\ )\ )\ )\ )\ )\ )\ )\ )\ “_,_A_.__----—-—---,“l l“* /‘ I n n n n
SOU O OO O O S G G | o - L - 127
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-L- STA. 25+69+/ - o x oo
Y- STA. 10+00+/ - - -

@ - - < o I
\ﬁ\i’\i‘tﬁ\i}\iLIFJICJ'ZIVQIFA

TYPE III BARRICADE(S)

Wi -1 |
48" X 48"
55 \I
M.P.H.
W13-1
24" X 24"
-L- STATION 22+25+/ - o

END CONSTRUCTION

TYPE III BARRICADE(S)

_Y3- STA. 19400} /-

v
—

- T - _ - s
—

1205.04 AND 1205.05. SEAL

-~

|
1
ALL TEMPORARY LANES ARE 12’ ——
WIDE UNLESS OTHERWISE NOTED. APPROVED: [ 0t 1), Besnstte
INSTALL LANE DIVIDER LINES, \acocssesin.
MINI-SKIPS, THRU LANE ARROWS, DATE; /3072018 KW CARO/"%r,,
AND TURN LANE ARROWS AS SHOWN % "
ON ROADWAY STANDARD DRAWINGS ] :
o 3
0D NG
0, \
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PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP-11

/o 1]
.
// | | //// x |
/7 | | //I/S = MESSAG\\E ME\SSAG\E
[\ \\\///// &J f/)) TI\IIR?A}:;IC MAI‘\IXO -SA2FE
I )& 7 . B : (\g i’ | e
- = /\\\ /H/ - ( “ (CHANGEAE%ENMESSAGEW K
- S // ™ /// / A | e :
ﬁ fﬁW 5% /L\ \ — hd N i ) d
. ~ ] END CONSTRUGTION : |
II \#( | \\ - / L //3 STA. 22$02+/- o= 0 —
N N % N =
kivff\;\“J A0
\ \\\ \\\\/ —/ /
BEGIN CONSTRUCTION .\ \ T v sTA 114754/
“YA- STA. 10+12+/- — -YC- STA. 16+24+/-
G G ; o
BEGIN PAVIN \

-YA- STA. 10+50+/-

R11-2

,,,,,,,,,,

-N- stal 16+28+/ -
Y- SYA. 15+50+/ -

@ N -YA- STA. 13+00+/-
\\ ////// /
N

-Y- 15+05+/-

\
\
\\ )
N\ < /
N P /
N -
N N
N /
N /
N
N
N

BE

N

48" X 48"

25

M.P.H.

. 14+05+/ -

W13-1
24" X 24"

-Y- STA. 13+35+/-
_— VoL

-Y- STA

END 295’ RADIUS
15.4' RT.
-Y- STA. 12+35+/- ALL TEMPORARY LANES ARE 12’
WIDE UNLESS OTHERWISE NOTED. APPROVED:EQMUM—
INSTALL LANE DIVIDER LINES, OATE. 3302018
MINI-SKIPS, THRU LANE ARROWS, '
AND TURN LANE ARROWS AS SHOWN oo mrernren ror e neoor | TEMPORARY TRAFFIC CONTROL
| - 12+00 ON ROADWAY STANDARD DRAWINGS SEAL M M e AREA 1
INE -'° 1205.04 AND 1205.05. ITownio o e
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EXISTING

12.0' 12.0' 4.0'8.0’
|

12.0’
e e

-— e — — —

SECTION A - A
-L- STA. 17+00+/ -

£
AR AR B |
SECTION B - B’
-Y2- STA. 11+50+/ -

4.0 15.2' 12.0' 6/ 3.0 4.0
— - PP -——P -
3.0’

0.06

—_—— T LKL

SECTION C - C
-Y- STA. 17+00+/ -

PROJ. REFERENCE NO.
U-2412A

SHEET NO.
TMP-12

"x___
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10

GREENSBUMg " "e
SR 1486 ——

)

)

//// //

///
Y /2
: /2
/,/

BEGIN CONSTRUCTION
-RPD- STA. 10+75+/-

-L- STA. 12+15+/-
-RPD- STA. 12+75+/ -

BEGIN PROJECT
-L- STA. 11+50+/-

BORQ RDg

7

/
. .
iés/ﬂwﬂﬂ/ / // /

DN / ////
N /'y
- \\\\\\,/ /*\‘\ﬂ,,,,,//,/f-~z\
/”///:/\///\ /r/w
o [
BEGIN CONSTRUCTION ( \
-Y1 STA. 12+05+/-
~ ///

15

_—Q

-L- STA. 14+99+/-
-Y1- STA. 16+00+/ -
-Y2- STA. 10+00+/-

BEGIN PAVING b

-Y1- STA. 12+75+/-

PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP-13

/) T /
N i
/ % / /> D
/a: f/ -L- STA. 19+08+/ -
| ) V -SERV- STA. 10+00+/ -
L
Lo -
o I
|
I tH V
éiy //55 | END PAVING
N - ~SERV- STA. 12+30+/-
! :if\\\\\\4/9>
e
e // END CONSTRUCTION /
i _ -SERV- STA. 12+75+/-
END PAVING
% / / / -Y2- STA- 13+25+/ = DocuSigned by:
i ALL TEMPORARY LANES ARE 12' APPROVED: E,WL ). Bisacttn
I / / WIDE UNLESS OTHERWISE NOTED. | '\ Urucsucsmum
END CONSTRUCTION I [ INSTALL LANE DIVIDER LINES, DATE: 3/30/2018 Xy CAR
-Y2- STA. 13+30+/- MINI-SKIPS, THRU LANE ARROWS, & TEMPORARY TRAFFIC CONTROL

PLANS PREPARED FOR THE NCDOT BY:

AND TURN LANE ARROWS AS SHOWN
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12+00

-L- STA. 26+50+/ -

END CONSTRUCTION /
-Y3- STA. 14+30+/-

-

™M |

-L- STA. 31+59+/-
-Y3- STA. 15+50+/-
J 1 I

T

PROJ. REFERENCE NO. SHEET NO.

U-2412A TMP-14

|

/ BEGIN CONSTRUCTION

-Y3- STA. 13+65+/-
L]

T

|
F
S

-

CAT-1
& 1 1

/i\ /L\ /L\ /L\ /L\ N - S S N
s'---ll--

N
N

-L- STA. 25+69+/-
-Y- STA. 10+00+/ -

W1 -1
48" X 48"

25

M.P.H.

W13-1
24" X 24"

-L- STA. 22+25+/-

ALL TEMPORARY LANES ARE 12
WIDE UNLESS OTHERWISE NOTED.
INSTALL LANE DIVIDER LINES,
MINI-SKIPS, THRU LANE ARROWS,
AND TURN LANE ARROWS AS SHOWN
ON ROADWAY STANDARD DRAWINGS
1205.04 AND 1205.05.

TYPE III BARRICADE(S)

|
/
i
|

, fr—— B T e e TL L L L L L L L L L
2 IS NS O UG G S SN G S SN S G UG G G U IO G O O G O G O |
s AL A A A AL AL A A e | ,
/ L0000 0 0 J0 0 L e | | -— | 127
K — — <=

\ - T L L L L L Ll o =

\ U0 U 0 L 0 0 D o © © o o o oo

\ -

‘ AREA 2

|

NOTES:

INSTALL 48" X 48" W1-2 "CURVE"
WARNING SIGN WITH 24" X 24" W13-1
"{5 M.P.H." PLACARD AT -L- STATION
36+38+/-, 500' IN ADVANCE OF THE
CURVE AT -Y3- (RING ST.)

PLACE CMS AT THE INTERSECTION OF
GREENSBORO RD AND RING ST,
GREENSBORO ROAD AND MANOR DRIVE,
AND MANOR DR AND THE JAMESTOWN
BYPASS TO DIRECT TRAFFIC TO RING
ST SOUTH OF THE JAMESTOWN BYPASS.

_Y3- STA. 19+00+/
END CONSTRUCTION

ﬁ
~
~ .

- _ _ /
- \\ // 7/

~ - - — s

-~ - ~
=
—~
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PROJ. REFERENCE NO. SHEET NO.

S ——
/o |
[ i
L I
] &
/ /\ //// l
/ B
N 5

EﬁD &ONSTRU TION
- Y- STA. 223R3+/'
//5'
L A0 [ le

MESSAGE

A o ° e v | " _ MESSAGE
/ —Lﬂ//"\ \ / / T o — NO. 1 NO. 2

/ ////////’ ,———1iiE::;______.. —@ e 774 RING ST | FOLLOW
o ® —T & . CLOSED DETOUR
> / ° \7 - X
) o - .

]

YA ST?i‘11+75+/- :

_YC- STA. 16+24+/- " CHANGEABLE MESSAGE |
SIGN

BEGIN CONSTRUCTION
-YA- STA. 10+12+/-

BEGIN PAVING
-YA- STA. 10+50+/-

\ )
-Y- STA. 15+50+/-///4/
-YA- STA. 13+00+/- |

N

-

BE

Wi-1 ALL TEMPORARY LANES ARE 12’
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